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TITLE: INTERSTATE 15/ROUTE 56 (NORTH CITY PARKWAY) INTERCHANGE

COUNCIL DISTRICT : 5
COMMUNITY PLAN : 5

L=land purchase

D=design

C=construction

R=reimbursement

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 3,355,000  ENGR/CONST 7,000,000
FUNDING: SOURCE EXPEND/ENCUM| CONT APPROP FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002
555,000 SUB 555,000
2,800,000 OTHER 2,800,000
7,000000 | CALTRANS 7,000,000
0
0
0
0,355,000,

PHASE 2.

JUSTIFICATION: THIS PROJECT IS REQUIRED AND IS IN SUBSTANTIAL
CONFORMANCE TO THE SABRE SPRINGS COMMUNITY PLAN TRANSPORTATION
ELEMENT. THE PROJECT IS TO BE COMPLETED WITH THE DEVELOPMENT OF

SCHEDULE: THE LAND WAS DEDICATED TO THE CITY IN FY 1984. THE
PROJECT COMPLETED DESIGN BY CALTRANS IN FY 1987. CONSTRUCTION
WAS COMPLETED AND OPENED TO TRAFFIC IN THE FALL OF 1988,

DESCRIPTION: THIS PROJECT PERTAINS TO THE CONSTRUCTION OF AN
INTERCHANGE, OFF-RAMP AND LOOP ON-RAMP CONNECTING NORTH CITY
PARKWAY (FUTURE STATE ROUTE 56) WITH THE INTERSTATE-15 FREEWAY.
THE PROJECT IS TO BE DESIGNED AND CONSTRUCTED BY CALTRANS.

PROJECT COMPLETED
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TITLE: SABRE SPRINGS PARKWAY/POWAY ROAD TRAFFIC SIGNAL

COUNCIL DISTRICT : 5
COMMUNITY PLAN : 5

oo o0ooco

L=land purchase D=design C=construction

R=reimbursement

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 0 ENGR/CONST 153,000
FUNDING: SOURCE EXPEND/ENCUM| CONT APPROP FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002
153,000 FBA 153,000

DESCRIPTION: THIS PROJECT PERTAINS TO THE INSTALLATION OF A
4-WAY TRAFFIC SIGNAL AT THE INTERSECTION OF POWAY ROAD AND SABRE
SPRINGS PARKWAY.

JUSTIFICATION: THE SABRE SPRINGS COMMUNITY PLAN TRANSPORTATION
ELEMENT PROVIDES THAT THE DESIGN OF PUBLIC STREETS SHALL INCLUDE
CITY OF SAN DIEGO STANDARDS FOR INTERSECTION CONTROL.

SCHEDULE: AN INTERIM THREE-WAY TRAFFIC SIGNAL WAS CONSTRUCTED
IN FY 1984. THE FOURTH LEG OF THIS PROJECT WAS COMPLETED IN FY

1989. ALTHOUGH REIMBURSEMENT FOR THIS PROJECT WAS AUTHORIZED
FOR FY 1991, IT IS ANTICIPATED THAT REIMBURSEMENTS (IN THE FORM

OF FBA FEE CREDITS) WILL ACTUALLY OCCUR, AS SHOWN ABOVE. THIS
REIMBURSEMENT SCHEDULE 1S SUBJECT TO CHANGE, BEING DEPENDENT ON
THE ACTUAL NUMBER OF PERMITS ISSUED IN THE COMMUNITY.

PROJECT COMPLETED

LEGEND
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TITLE: SABRE SPRINGS PARKWAY AND POWAY ROAD TRAFFIC SIGNALS

COUNCIL DISTRICT : §
COMMUNITY PLAN : 5

(== o]

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 0 ENGR/CONST 1,362,000
FUNDING: SOURCE EXPEND/ENCUM| CONT APPROP FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002
1,120,000 suB 1,120,000
242,000 FBA 120,000 122,000

L=land purchase D=design C=construction

R=reimbursement

DESCRIPTION: THIS PROJECT PERTAINS TO THE INSTALLATION OF 4-WAY
TRAFFIC SIGNALS AT THE INTERSECTIONS OF POWAY ROAD AND SABRE
SPRINGS PARKWAY WITH LOCAL COLLECTOR STREETS. A SEVENTH
INTERSECTION WAS ADDED AS A REQUIREMENT OF AN AMENDMENT TO THE
COMMUNITY PLAN IN FY 1988, AN EIGHTH SIGNAL AT THE INTERSECTION

OF MORNING CREEK DRIVE SOUTH AND SABRE SPRINGS PARKWAY (ADJACENT
TO MORNING CREEK ELEMENTARY SCHOOL) WAS ADDED IN FY 1992,

JUSTIFICATION: THE SABRE SPRINGS COMMUNITY PLAN TRANSPORTATION
ELEMENT PROVIDES THAT THE DESIGN OF PUBLIC STREETS SHALL INCLUDE
CITY OF SAN DIEGO STANDARDS FOR INTERSECTION CONTROL.

SCHEDULE: DESIGN AND CONSTRUCTION DURING THE FOLLOWING FISCAL
YEARS:

FY 1990 -- 4 LOCATIONS - COMPLETE

FY 1991 - 1 LOCATION - COMPLETE

FY 1992 - 2 LOCATIONS - COMPLETE

FY 2001 - 1 LOCATION (IF TRAFFIC SIGNAL WARRANTS
SUPPORT INSTALLATION)

. Ty

LEGEN
(4-WAY SIGNAL)

m - PROIJFCT




-LP_

TITLE: CLASS | BICYCLE PATH - POWAY ROAD

COUNCIL DISTRICT : 5
COMMUNITY PLAN : §

o0 ooo

L=land purchase D=design

C=construction

RA=reimbursement

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 0 ENGR/CONST 793,000
FUNDING: SOURCE EXPEND/ENCUM| CONT APPROP FY 1997 FY 1998 FY 1999 FY 2005 FY 2006 FY 2007
793,000 FBA = 793,000

DESCRIPTION: THIS PROJECT CALLS FOR THE CONSTRUCTION OF A
CLASS | BICYCLE PATH (COMBINED PEDESTRIAN AND BICYCLE TRAVEL)
EASTERLY ALONG THE SOUTH SIDE OF POWAY ROAD FROM THE 115-POWAY
ROAD INTERCHANGE TO SABRE SPRINGS PARKWAY, APPROXIMATELY 1,950
IN LENGTH. THIS PROJECT WILL REPLACE THE EXISTING CLASS Il BIKEWAY
LOCATED WITHIN THE SHOULDER OF POWAY ROAD. :

JUSTIFICATION: THE SABRE SPRINGS COMMUNITY PLAN ENCOURAGES THE
DEVELOPMENT OF A SYSTEM OF BIKEWAYS WITHIN THE COMMUNITY, TYING
INTO THE REGIONAL BICYCLE NETWORK.

SCHEDULE: DESIGN IS COMPLETE. CONSTRUCTION IS CURRENTLY
PROJECTED FOR FY 1998. IT IS ANTICIPATED THAT REIMBURSEMENTS
(IN THE FORM OF FBA FEE CREDITS) WILL OCCUR, AS SHOWN ABOVE.
THIS REIMBURSEMENT SCHEDULE IS SUBJECT TO CHANGE, BEING
DEPENDENT ON THE ACTUAL NUMBER OF PERMITS ISSUED IN THE
COMMUNITY.
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TITLE: STATE ROUTE 56—-ACQUISITION OF RIGHT-OF-WAY

COUNCIL DISTRICT : 5
COMMUNITY PLAN : 5§

-5,480,000

L=land purchase

D=design

C=construction

R=reimbursement

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COsTs: LAND 5,500,000 ENGR/CONST
FUNDING: SOURCE EXPEND/ENCUM| CONT APPROP FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002
20,000 FBA 20,000
5,480,000 OTHERS 5,480,000

0

0

0

0

L

DESCRIPTION: THIS PROJECT ADDRESSES THE ACQUISITION OF
RIGHT-OF-WAY FOR STATE ROUTE 56 (NORTH CITY PARKWAY) BETWEEN THE
COMMUNITIES OF INTERSTATE 5 AND INTERSTATE 15.

SCHEDULE: RIGHT-OF-WAY ACQUISITION FOLLOWING EIR AND
ROUTE ADOPTION BY FY 1998.

JUSTIFICATION: THIS HIGHWAY IS A COMPONENT OF THE TRANSPORTATION
PHASING PROGRAM OF THE SABRE SPRINGS COMMUNITY PLAN.
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TITLE: LIGHT RAIL TRANSIT LINE DESIGN STUDY

COUNCIL DISTRICT : 5
COMMUNITY PLAN : §

L=land purchase D=design C=construction

R=reimbursement

INITIAL SCHEDULE :
DEPARTMENT: ENGINEERING AND DEVELOPMENT
COSTS: LAND 0  ENGR/CONST 130,000
FUNDING: SOURCE | EXPEND/ENCU | CONT APPROP FY 1997 FY 1998 FY 1999 FY 2000 FY 2001 FY 2002
11,000 FBA 11,000
119,000 |  OTHERS 119,000

0

0

0

0

D
it i 35,60 T

DESCRIPTION: THIS PROJECT CONSISTS OF A RECONNAISSANCE LEVEL
STUDY TO DEFINE AN ALIGNMENT FOR A LIGHT RAIL TRANSIT LINE TO
BE LOCATED IN THE I-15 CORRIDOR.

JUSTIFICATION: THE TOTAL COST OF THE RECONNAISSANCE LEVEL
STUDY IS $130,000, SABRE SPRINGS' SHARE BEING 11,000. THE
TOTAL COST OF THE PRELIMINARY ENGINEERING IS $333,000, SABRE
SPRINGS' SHARE BEING $66,000, THE FOLLOWING NEIGHBEORING
COMMUNITIES SHALL ALSO SHARE IN THE COST OF THIS PROJECT:

RANCHO BERNADO
RANCHO PENASQUITOS
MIRA MESA

SCRIPPS RANCH
MIRAMAR

SCHEDULE: THE RECONNAISANCE LEVEL STUDY AND THE PRELIMINARY
ENGINEERING WAS COMPLETED IN FISCAL YEAR 1992,

PROJECT COMPLETED
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